
Weekly Work Activity Report 

Title: Dominguez Channel Mystery Oil Spill 
Location: ACTA Right-of- Way, south of Alameda Street adjacent to Tesoro Refinery 
Operational Period: From: 0600 11291201 1 To: 0600 2151201 1 

Temperature: Avg. 65" Precipitation: 0.23 inches Sky: Clear and Sunny Wind: 0 - 10 mph 

ACTIVITY: 
NRC's equipment, materials and personnel remained on-site on standby. NRC re-deployed boom 
around pump outfall. NRC continued operations of City of Los Angeles Pump station to pump 
down nuisance water and remove and replace sorbents as needed. ACTA continued working on 
obtaining right-of-entry from Tesoro and their tenant to their property in the Shell Lube Oil facility. 
ACTA received approval for the work activity plans for modifications to the Shell Source Area and 
video taping of 8-in track drain system from EPA. ACTA's utility coordinator continued 
observations of the pit excavations to view the condition of Crimson's 8" oil line on the Tesoro 
Refinery property as directed by the EPA and performed by Crimson Oil. Sunday's rainfall, 0.23 
inches, produced approximately one gallon of oily water at the 18" corrugated outlet pipe on 
Leeds Avenue. The oily water was captured and treated. 

2. EQUIPMENT: 
Description 
Portable generator 
Portable light Tower 
Wier Skimmer, Skim Pack 
2 - 3" Dia. Pump 
2 - 4" Trash Pump 
Air compressor 100-1 85 
Hose, suction & discharge 
21" Contractor boom 
Delineators 
Baker Tank (21,000 gal. "Frac" Tank) 

Source 
NRC 
NRC 
NRC 
NRC 
NRC 
NRC 
NRC 
NRC 
NRC 
NRC 

3. PERSONNEL: 
EPA - 1 OSC 
NRC - 1 PM, 1 Field Supervisor, 2 - 3 Technicians (as needed) 
ACTA - 1 Environmental Engineer, 1 Utility Coordinator 
BBRl - 1 Flagman, Track Protection 

4. SUMMARY: 
Equipment on site on standby, re-deployed boom around pump outfall, continued testing 
skimmers and inspected the site. 

5. FUTURE WORK: 
Additional equipment and personnel will be mobilized as needed and placed on standby in case 
of rain. Continue to monitor site. Will begin work on approved work activities as soon as access is 
granted by Tesoro and Shell. Additional Work Activities are being prepared for approval. 

Date: 2171201 1 


